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ESTIMATE RUN 11/21/2019

ESTIMATE SUMMARY 11:27:31

CONTID: C22914         ESTIMATE NO: 0002 PROG 2005

PCN: 22914-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA RAMPS DIVIDE US 24 ESB PERCENT TIME:

PROJECT NO: STMC430-020                   

ADA RAMPS DIVIDE ESB

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 370,413.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 359,777.96 NON-PARTICIPATING 140,470.84

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,994.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.19

WORK DAYS

WORK DAYS

63.89%

133,747.40

140,470.84

140,470.84

137,476.06

$

$

$

$

2,500.00

234,165.73

236,665.73

0.00

236,665.73

-5,396.67

0.00

231,269.06

0.00

AMOUNT DUE 231,269.06 137,476.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 137,476.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.5 TIME ALLOW: 32

ORIG TIME ALLOW: 32

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/25/201911/09/2019

05/23/2019

06/04/2019

07/19/2019

07/25/2019
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PCN: 22914-BID    ESTIMATE RUN 11/21/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

10.000

SY  

272.88000

0010 Removal of Concrete Median Cover Material 0.000

34.470

202-00190  
 

3,544.5534.470

3,544.55

83.000

SY  

102.83000

0015 Removal of Sidewalk 67.670

112.660

202-00200  
 

10,563.73180.330

6,599.62

180.330

SY  

58.58000

0020 Removal of Curb and Gutter 95.500

151.330

202-00203  
 

4,228.20246.830

2,592.28

394.000

LF  

17.13000

0025 Removal of Concrete Curb Ramp 45.910

120.880

202-00206  
 

12,976.26166.790

9,404.46

189.000

SY  

77.80000

0030 Removal of Concrete Pavement 48.590

37.020

202-00210  
 

3,571.6585.610

1,544.47

121.000

SY  

41.72000

0035 Removal of Asphalt Mat 22.000

61.900

202-00220  
 

5,071.7683.900

3,741.86

83.900

SY  

60.45000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

53.000

SF  

37.76000

0045 Sawing Asphalt Material (6 Inch) 198.000

0.000

202-05026  
 

1,595.88198.000

0.00

263.000

LF  

8.06000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

5.000

CY  

50.00000

0055 Potholing 1.000

0.000

203-01597  
 

10.001.000

0.00

40.000

HOUR

10.00000
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PCN: 22914-BID    ESTIMATE RUN 11/21/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Control (Curb Ramp) 6.000

17.000

208-00090  
 

8,050.0023.000

5,950.00

23.000

EACH

350.00000

0065 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0070 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

42.000

CY  

141.29000

0080 Hot Mix Asphalt (Patching) (Asphalt) 15.500

0.000

403-00720  
 

4,374.4115.500

0.00

41.000

TON 

282.22000

0085 Concrete Pavement (6 Inch) 36.600

30.400

412-00600  
 

7,006.1967.000

3,178.93

121.000

SY  

104.57000

0090 Concrete Sidewalk 3.330

64.020

608-00000  
 

7,715.6267.350

7,334.13

72.650

SY  

114.56000

0095 Concrete Curb Ramp 106.830

128.570

608-00010  
 

42,435.56235.400

23,177.31

340.000

SY  

180.27000

0100 Curb and Gutter Type 2 (Section I-B) 0.000

45.000

609-21010  
 

2,114.1045.000

2,114.10

94.000

LF  

46.98000

0105 Curb and Gutter Type 2 (Section II-B) 60.500

83.000

609-21020  
 

6,118.84143.500

3,539.12

154.420

LF  

42.64000

0110 Median Cover Material (Concrete) 0.000

141.950

610-00030  
 

6,683.01141.950

6,683.01

141.950

SF  

47.08000
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PCN: 22914-BID    ESTIMATE RUN 11/21/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0120 Construction Surveying 0.200

0.800

625-00000  
 

35,000.001.000

28,000.00

1.000

L S 

35,000.00000

0125 *Mobilization 0.436

0.436

626-00000  
 

32,264.000.872

16,132.00

1.000

L S 

37,000.00000

0130 *Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

5,000.001.000

2,500.00

1.000

L S 

5,000.00000

0135 Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

100.000

SF  

25.00000

0140 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

512.000

HOUR

30.00000

0145 *Traffic Control Inspection 15.000

25.000

630-00007  
 

8,600.0040.000

5,375.00

40.000

DAY 

215.00000

0150 *Traffic Control Management 9.000

15.000

630-00012  
 

14,400.0024.000

9,000.00

32.000

DAY 

600.00000

0155 *Barricade (Type 3 M-A) (Temporary) 1.000

0.500

630-80335  
 

180.001.500

60.00

8.000

EACH

120.00000

0160 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

125.000

LF  

15.00000

0165 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

90.001.500

0.00

170.000

EACH

60.00000
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PCN: 22914-BID    ESTIMATE RUN 11/21/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

594.009.000

0.00

45.000

EACH

66.00000

0175 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

4.000

EACH

5,000.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.000

630-80357  
 

750.000.500

0.00

2.000

EACH

1,500.00000

0185 *Drum Channelizing Device 15.500

0.000

630-80360  
 

465.0015.500

0.00

300.000

EACH

30.00000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 5.500

0.000

630-80364  
 

187.005.500

0.00

30.000

EACH

34.00000

0195 *Traffic Cone 35.500

0.000

630-80380  
 

355.0035.500

0.00

100.000

EACH

10.00000

0200 *Stackable Vertical Panels 6.500

0.000

630-80393  
 

221.006.500

0.00

75.000

EACH

34.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A ASPHALT SURFACE REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22914-BID    ESTIMATE RUN 11/21/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 234,165.76140,470.84367,913.13CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering BID Items 

0230 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,500.000.002,500.00CURRENT AMT0400 $ $ $

$ 236,665.76140,470.84$370,413.13$CURRENT AMTPROJECT TOTAL


